A
Washi State
T;’ n:pqm of Transportation

US 101/2.2 miles South of Beacon Pt Road - Emergency Slope Stabilization

Project Information Project Milestones

PIN: 310119F As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton ‘ S — Iete‘ ‘ ‘ ‘
State Route: US 101 L 2
Current Status: Construction Legislative Districts: 35 ‘ Preliminary Engineering Start‘ ‘ Q12015 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q1 2015 ‘ ‘
The side slope along this section of US 101 is experiencing slope failure. This project will ‘ Right of Way Complete ‘ ‘ Q2 2015 ‘ ‘
stabilize the slope, restore the roadway, and reduce the risk of future slides and roadway i
closures. ‘ Contract Advemsement‘ ‘ Q2 2015 ‘ ‘
X ‘ Operationally Complete ‘ ‘ Q3 2015 ‘ ‘
Contractor 008769 - Stan Palmer Construction, Inc. - $1,014,990 - 5/18/15
Award Amount:
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $184 |
| Right of Way | $0 | $0 | $43 |
| Construction | $0 | $0 | $1,349 |
| Total | $0 | $0 | s1576 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $184 $184
Right of Way $0 $0 $43 $43
Construction $0 $0 $1,349 $1,349
Total $0 $0 $1,576 $1,576

Project Web Site: http://www.wsdot.wa.gov/Projects/US101/MP316SlopeStabilization/

Change Orders Web Site:
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